
Validate Booster & Zone F

30ID Front End Install, FESIE PSS Gen 3 Joe, Chris & Rafael

23BM Front End Install, FESIE PSS Gen 3 Joe, Chris & Rafael
24BM Front End Install, FESIE PSS Gen 3 Joe, Chris & Rafael
23ID Install MEZZIE PSS Gen 1 Joe, Chris & Rafael
21ID Install MEZZIE PSS Gen 1 Joe, Chris & Rafael

30ID Front End Install PSS Gen 3 Joe, Chris & Rafael

23BM Front End Install 15750 PSS Gen 3 Joe, Chris & Rafael
24BM Front End Install 15751 PSS Gen 3 Joe, Chris & Rafael
23BM Write & validate code with new epics interface
31ID Write & validate code with new epics interface

Check love controllers that are not communicating to epics 15755
21ID Correct panelview code @ 21id 15747

16ID, 16BM & 31ID Verify current code in panelviews 15749
15754

Validations of 2ID, 4ID, 5BM, 6ID, 8ID, 10ID, 12ID, 34ID, 35BM, & 35ID 15577 - 15587
Replacing the WDT relays with the new version 2ID, 4ID, 5BM, 6ID, 8ID, 10ID, 12ID, 
34ID, 35BM, & 35ID 15588 Joe, Chris & Rafael

10ID Install RSI 15589 Must be done by 9/9 Lorrie

8ID Tie in BLEPS to PSS interface 15715 Must be done by 9/7 Dave

17BM Relocate search box 2 in station B 14847
Lorrie

12ID, 13ID & 20ID Tie in DIW relocations 15738 Dave

18ID Relocate search box 3 and strobe in station D (Support station construction) 15718 Must be done by 9/24
Lorrie

4ID Remove DIW isolation transformers and wiring to BLEPS 15704 Dave
16BM Validate PSS Switches on S3-C and S3-D shutters 15728 Lorrie

12BM - 35ID Grounding of 15U's 15766 Lorrie
6BM - 35ID Remove yellow strips from station doors 15249

1ID, 2ID, 3ID, 4ID, 
5ID, 6ID, 7ID, 8ID, 
11ID, 12ID, 13ID, 
16ID, 20ID, 23ID, 

24ID & 34ID 

Remove obsolete diw cables 15880

Dave
Check and remove Blowers from PSS / FEEPS racks 15779 Dave
Check Switch Type on all shuters Dave

PSS Tasks

August / September Shutdown 8/27/04 -9/28/04

ACIS Tasks

FEEPS Tasks

Assigned TechnicianWORK Items WRQ # Estimated 
Duration  Comments


